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EMERGENCY PETITION FOR SHORT-TERM WAIVER 

Corn Wireless Communications, LLC, (“Corr”), by its attorneys, hereby supplements its 

August 22,2003, Petition and its October 15, 2003 Supplement to request that it be granted until 

December 15,2003 to complete the installation and implementation of Corr’s E-91 1 Phase II 

system Corr’s equipment supplier discovered in October that a piece of equipment necessary to 

the distnbution of the Phase I1 signals was not available. It agreed to substitute alternative 

equipment on a highly expedited basis in order to accomplish the completion of the installation 

and permit initiation of operations. That equipment has now been installed. However, when the 

system was being tested preliminarily, it was discovered that Corr’s Lucent switch would not 

support sending the 1900 MHz (PCS) band class, although it worked acceptably for the 850 MHz 

(cellular) frequencies. The system would not work without an upgrade to the TDMA switch 

several generations removed from the version of the switch which Corr operates. Because the 

TDMA system is being phased out as the new GSM overlay is phased in, a costly upgrading of 

the TDMA switch at this point 1s not feasible The vendor has therefore developed a software- 

based patch to the problem which will permit the system to operate properly. This process is 

expected to be completed within the next two weeks, but because it involves the development of 



a customized software installation, Con is requesting that it be permitted to complete installation 

of this last element no later than December 15, 2003. The remainder of the system is now 

installed and is operational over the Alabama RSA-1 portion of Corr’s system, as projected in 

Corr’s initial short-term waiver request. Corr regrets that these last complications have slightly 

delayed completion of Implementation, but no need for any further extension is anticipated, 
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